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m. SITE INFORMATION 

A. Incident Category 

CERCLA incident category: Inactive Production Facility 

B. Site Description 

The Bossert Manufacturing Site (site) is an abandoned production facility located at 
1002 Oswego Street in the City of Utica, Oneida County, New York. The Bossert 
facility was used for the stamping, weldment, and fabrication of sheet metal items 
such as brake backing plates and steel floor grates from 1896 until the mid-1980's. 
During its operation, PCB oils were utilized in transformers and in hydraulic presses 
used in the manufacturing process. As a result of past manufacturing practices and 
salvage operations at the site, interior surfaces on floors and walls of the facility, as 
well as machinery and other structures within the building, became contaminated 
with PCBs. 

CERCLA funds have been activated to abate the threat to public safety and the 
environment. Activity will include the off-site disposal of approximately 3,500 cubic 
yards of PCB contaminated debris, asbestos abatement, decontamination of 
mechanical and hydraulic presses, and the partial demolition/shoring of a building. 

For a more detailed description, see Polrep No. 1 (Initial). 

IV. RESPONSE INFORMATION 

A. Situation 

1. Removal Actions to Date 

2/9/98 - 2/13/98: On February 12, four roll-off boxes of PCB contaminated debris 
totalling 100 cubic yards were transported off site and disposed of at a permitted 
landfill. To date, 53 roll-off boxes of with a combined volume of 1,370 cubic yards 
have been shipped off the site. 

ERRS continued to place scrap metal into roll-off dumpsters for salvaging. During 
this work week, one roll-off dumpster of scrap metal was shipped off site for 
salvaging to recover funds which will be readministered into the ERRS project 
ceiling. 

USA Remediation Services (asbestos abatement subcontractor) continued with 
asbestos abatement activity. Abatement took place in Areas 7, 11, 13, 15, 10, and 1 
during this work week. Background air samples were collected in each area prior to 
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any asbestos being addressed. Continuous work area air sampling took place during 
all abatement activity. Final clearance air samples were collected after work was 
completed. Clearance air sample laboratory results will determine if additional 
abatement is required in any particular area. 

2. Enforcement 

The PRP Search for the site has been initiated and enforcement efforts are 
continuing. 

B. Planned Removal Actions 

ERRS will continue transportation and disposal of PCB contaminated debris, kiln 
dust, and carbon powder during the week of February 16. Asbestos abatement 
activity will also continue during this week. 

C. Key Issues 

N/A 

V. COST INFORMATION AS OF FEBRUARY 16, 1998 * 

$ 2,488,195 
156,162 
250.015 

$ 2,894,372 
$ 5,990,000 

51.7% 

ERRS Contractor 
START Contractor Costs 
Intramural Costs 

TOTAL 
Project Ceiling 
Percent of Project Funds Remaining 

The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 

VI. DISPOSITION OF WASTES 

Wastestream Medium Quantity 
Containment-

Migration 
Control 

Treatment Disposal 

PCB 
(UN3077) 

Contaminated 
debris 

1,370 cu. yds. Consolidated & 
Covered 

Landfilled Chemical Waste Management 
Model City, NY 

PCB 
(UN2315) 

Kiln dust & 
spent carbon 

339 tons Consolidated & 
Covered 

Landfilled Chemical Waste Management 
Model City, NY 
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VII. SALVAGEABLE MATERIAL 

Material | Quantity Funds Recovered 

Scrap Metal | 106.43 tons $ 6,452.54 

* This table will be updated as recovered funds are received from Universal Empire Salvaging 
Company. 

VIII. ASBESTOS ABATEMENT 

Arm Taste j 

19 Background air sampling, asbestos removal, clearance air sampling 100 

18 Background air sampling, asbestos removal, clearance air sampling 100 

9 Background air sampling, asbestos removal, clearance air sampling 100 

4 Background air sampling, asbestos removal, clearance air sampling 100 

12 Background air sampling, asbestos removal, clearance air sampling 100 

3 Background air sampling, asbestos removal, clearance air sampling 100 

2 Background air sampling, asbestos removal, clearance air sampling 100 

7 Background air sampling, asbestos removal, clearance air sampling 100 

11 Background air sampling, asbestos removal, clearance air sampling 100 

13 Background air sampling, asbestos removal, clearance air sampling 100 

15 Background air sampling, asbestos removal, clearance air sampling 100 

10 Background air sampling, asbestos removal, clearance air sampling 100 

1 Background air sampling, asbestos removal, clearance air sampling 90 
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